COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 25/ 2002

ESTI MATE SUMVARY 15: 07: 04
CONTI D: C12710 ESTI MATE NO 0012 PROG SPEC YR 1998
PCN: 12710-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 173.5 DAYS TIVE ALLOW 350 WORK DAYS
ESCALANTE - VEST PERCENT TIME:  49.57 ORI G TIME ALLOW 350 WORK DAYS
PROJIECT NO. NH 0501- 040
ESCALANTE - WEST
NAMVE OF ROAD: US 50 - PHASE 4
PROQJIECT COUNTI ES: DELTA
CONTRACTOR:
NI ELSONS SKANSKA, | NCORPORATED PAY PERI OD ENDI NG 11/ 20/ 2002 DATE TI ME STARTED 11/30/2001
22419 COUNTY ROAD G DATE LET 10/ 04/ 2001 DATE WORK BEGAN  11/30/2001
DATE AWARDED 10/ 18/ 2001 DATE TI ME SToPPED 10/15/2003
DATE CONTRACT EXECUTED  11/05/2001 DATE ACCEPTED 10/ 15/ 2003
CORTEZ CO 80132 970/ 565- 8000 DATE NOTI CE TO PROCEED 11/ 30/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 11,474, 159. 87 PARTI Cl PATI NG $ 81, 000. 00 $ 0. 00
AWARD PRQIECT AM: $ 11,197,992. 70 NON- PARTI Cl PATI NG 8, 894, 556. 02 864, 866. 61
PERCENT COVPLETE: 78.22% TOTAL EARNI NGS 8, 975, 556. 02 864, 866. 61
FUNDS AVAI LABLE: $ 2,498, 603.85 STOCKPI LED MATERI ALS 215, 776. 72 -181,641.79
GROSS EARNI NGS 9,191, 332. 74 683, 224. 82
TOTAL CLAI MS: $ 0. 00 RETAI NAGE - 26, 275.27 -3,336.42
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 9, 165, 057. 47 679, 888. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 9, 165, 057. 47 679, 888. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 679, 888. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN:; 12710-BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT NH 0501- 040 ESTI MATE NO: 0012 15: 07: 04

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH 'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWNTPRICE

CAT NO0200 ROADWAY BI D | TEMS
0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1. 000
Ls 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
0010 202-00035 REMOVAL OF Pl PE 328. 500 309. 600
M 0. 000 0. 00
65. 00000 309. 600 20, 124. 00
0015 202-00220 REMOVAL OF ASPHALT MAT 93, 433. 700 93, 644. 000
MR 0. 000 0. 00
0. 80000 93, 644. 000 74, 915. 20
0020 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 23, 908. 800 0. 000
MR 6, 144. 800 5, 530. 32
0. 90000 6, 144. 800 5, 530. 32
0025 202-00250 *REMOVAL OF PAVEMENT MARKI NG 247.030 123. 060
MR 84. 600 1, 438.20
17. 00000 207. 660 3, 530. 22
0030 202-00495 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1.250 1. 250
LS 0. 000 0. 00
1, 100. 00000 1. 250 1,375.00
0035 202-00810 REMOVAL OF GROUND S GN 55. 000 51. 000
EACH 0. 000 0. 00
33. 00000 51. 000 1, 683. 00
0040 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 2, 187. 000 2,187. 000
M 0. 000 0. 00
6. 00000 2, 187. 000 13, 122. 00
0045 202-01300 *REMOVAL OF END ANCHORAGE 22.000 22.000
EACH 0. 000 0. 00
160. 00000 22. 000 3, 520. 00
0050 202-04001  PLUG CULVERT 3. 000 2.000
EACH 0. 000 0. 00
200. 00000 2.000 400. 00
0055 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 678, 176. 000 668, 176. 000
B 10, 000. 000 35, 000. 00
3.50000 678, 176. 000 2,373, 616. 00



CONTI D: Cl12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12710-BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: NH 0501- 040 ESTI MATE NO 0012 15: 07: 04

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0060 203-00100  MJCK EXCAVATI ON 6, 107. 210 3, 948. 300
B 1, 923. 020 11, 538. 12
6. 00000 5, 871. 320 35, 227.92
0065 203-01500 BLADI NG 63. 500 18. 000
HOUR 0. 000 0.00
90. 00000 18. 000 1, 620. 00
0070 203-01550  DQZI NG 48. 500 40. 500
HOUR 4. 000 240. 00
60. 00000 44.500 2, 670. 00
0075 206-00000 STRUCTURE EXCAVATI ON 2, 568. 600 2,379. 700
B 0. 000 0.00
8. 00000 2,379. 700 19, 037. 60
0080 206-00100 STRUCTURE BACKFI LL (CLASS 1) 741. 000 741. 000
B 0. 000 0.00
30. 00000 741. 000 22, 230. 00
0085 208-00005 ERCSI ON LOG 30. 800 0. 000
M 0. 000 0.00
23. 00000 0. 000 0. 00
0090 208-00006 ERCSI ON LOG ( SPECI AL) 3,115. 950 275. 950
M 465. 000 8, 370. 00
18. 00000 740. 950 13, 337. 10
0090 MATERI AL ALLOWANCE STOCKPI LE FOR SPECI AL ERCSI ON LOG 979. 050
M - 465. 000 -4,535. 61
9. 75400 514. 050 5,014. 04
0095 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 0. 400
LS 0.100 500. 00
5, 000. 00000 0.500 2,500. 00
0100 209-00600 DUST PALLI ATI VE ( MAGNESI UM CHLORI DE) 0. 000 0. 000
L 0. 000 0.00
0. 20000 0. 000 0. 00
0105 210-00001  RESET STRUCTURE 1. 000 0.500
EACH 0. 000 0.00
1, 100. 00000 0.500 550. 00



CONTI D C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12710-BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: NH 0501- 040 ESTI MATE NO 0012 15: 07: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0110 210-00060 RESET MARKER 1.000 1. 000
EACH 0. 000 0. 00
530. 00000 1.000 530. 00
0115 210-00070 RESET BARRI CADE 0. 000 0. 000
EACH 0. 000 0.00
530. 00000 0. 000 0.00
0120 210-00810 *RESET GROUND SI GN 0. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0.00
0125 210-00815 *RESET S| GN PANEL 0. 000 0. 000
EACH 0. 000 0.00
80. 00000 0. 000 0.00
0130 212-00006 *SEEDI NG ( NATI VE) 45. 250 0. 000
HA 21.140 25, 368. 00
1, 200. 00000 21. 140 25, 368. 00
0135 213-00004 *MULCHI NG (WEED FREE STRAW 44.080 0. 000
HA 21.140 13, 741.00
650. 00000 21.140 13, 741.00
0140 213-00061 *MULCH TACKI FI ER 7, 106. 800 0. 000
KG 7, 346. 090 33, 057.41
4.50000 7,346. 090 33,057.41
0145 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 0. 000 0. 000
M 0. 000 0.00
2. 60000 0. 000 0.00
0150 304-01005 * AGGREGATE BASE COURSE (CLASS 1) 89, 040. 100 84,724.000
VB 4, 470. 000 84, 930. 00
19. 00000 89, 194. 000 1, 694, 686. 00
0150 MATERI AL ALLOWANCE STOCKPI LE FOR ABC CLASS 1 0. 000
M3 0. 000 0.00
8. 20000 0. 000 0.00
0150 MATERI AL ALLOWANCE STOCKPI LE FOR ABC CLASS 1 0. 000
VB 0. 000 0. 00

8.20000 0. 000 0. 00



CONTI D: C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12710-BI D ESTI MATE RUN
PRQJECT: NH 0501- 040 ESTI MATE NO 0012
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0150 MATERI AL ALLOMNCE REVI SED STOCKPI LE FOR ABC CLASS 1 4, 483. 500
MB -4, 470. 000 -47,426.70
10. 61000 13. 500 143. 24
0155 304-06000 *AGGREGATE BASE COURSE ( CLASS 6) 48, 486. 130 43, 825. 140
T 5, 429. 800 62, 442. 70
11. 50000 49, 254. 940 566, 431. 81
0160 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 204. 990 0. 000
T 154. 060 23, 109. 00
150. 00000 154. 060 23, 109. 00
0165 403-09110 *STONE NMASTI C ASPHALT 26, 902. 000 0. 000
T 0. 000 0. 00
25. 00000 0. 000 0. 00
0165 MATERI AL ALLOMNCE SMA AGGREGATE STOCKPI LE #1 22, 865. 979
TON 0. 000 0.00
7. 65000 22, 865.979 174, 924. 74
0170 403-34801  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) 54, 818. 410 34,377.420
T 17, 063. 090 324,198. 71
19. 00000 51, 440. 510 977, 369. 69
0170 MATERI AL ALLOMNCE HBP SX 100 AGGREGATE 21, 754. 580
T -17, 063. 089 -129, 679. 48
7. 60000 4,691. 491 35, 655. 33
0175 411-03345  ASPHALT CEMENT PERFORVANCE GRADE (PG 76- 28) 2,047.888 0. 000
T 0. 000 0. 00
275. 00000 0. 000 0. 00
0180 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 3, 294. 890 2,071. 110
T 1, 022. 080 168, 643. 20
165. 00000 3, 093. 190 510, 376. 35
0185 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 21, 869. 000 9, 365. 000
L 6, 278. 000 1, 883. 40
0. 30000 15, 643. 000 4,692. 90
0190 411-10300 *EMULSI FI ED ASPHALT (PRI ME COAT) 174, 917. 400 81, 562. 370
L 0. 000 0. 00
0. 30000 81, 562. 370 24, 468. 71



CONTI D C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 12710-BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: NH 0501- 040 ESTI MATE NO 0012 15: 07: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0195 420-00110 GEOTEXTI LE ( DRAI NAGE) (CLASS A) 1, 011. 300 874. 600
we 0. 000 0. 00
3. 50000 874. 600 3,061. 10
0200 420-00130 GEOTEXTI LE ( SEPARATOR) (CLASS A) 1, 817. 500 1, 542. 500
M 275. 000 357. 50
1. 30000 1,817.500 2,362.75
0205 506-00209 RI PRAP (225 MM 284.700 233. 900
VB 0. 000 0. 00
60. 00000 233.900 14, 034.00
0210 506-00218 RI PRAP (450 MV 86. 000 86. 000
M3 0. 000 0.00
60. 00000 86. 000 5, 160. 00
0215 601-03030 CONCRETE CLASS D (BOX CULVERT) 271.000 271.000
VB 0. 000 0. 00
420. 00000 271.000 113, 820. 00
0220 602- 00000 * REI NFORCI NG STEEL 27, 110. 000 27,110. 000
KG 0. 000 0.00
1.10000 27,110. 000 29, 821. 00
0225 603-01180 450 MM REI NFORCED CONCRETE PI PE 226. 000 226. 000
M 0. 000 0. 00
130. 00000 226. 000 29, 380. 00
0225 MATERI AL ALLOWANCE STOCKPI LE FOR 450 MM RCP 0. 000
M 0. 000 0.00
41. 00400 0. 000 0.00
0230 603-01240 600 MM REI NFORCED CONCRETE PI PE 580. 860 646. 130
M -65. 270 -11,095. 90
170. 00000 580. 860 98, 746. 20
0230 MATERI AL ALLOWANCE STOCKPI LE FOR 600MV RCP 0. 000
M 0. 000 0.00
55. 77300 0. 000 0.00
0230 MATERI AL ALLOWANCE STOCKPI LE FOR 600MV RCP 0. 000
M 0. 000 0. 00

55. 77300 0. 000 0. 00



CONTI D: Cl12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12710-BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: NH 0501- 040 ESTI MATE NO 0012 15: 07: 04

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0235 603-01300 750 MM REI NFORCED CONCRETE Pl PE 56. 200 56. 200
M 0. 000 0.00
230. 00000 56. 200 12, 926. 00
0235 MATERI AL ALLOWANCE STOCKPI LE FOR 750 MM RCP 0. 000
M 0. 000 0.00
78. 72000 0. 000 0. 00
0240 603-01360 900 MM REI NFORCED CONCRETE Pl PE 236. 700 248. 700
M 0. 000 0.00
270. 00000 248. 700 67, 149. 00
0240 MATERI AL ALLOWANCE STOCKPI LE FOR 900MM RCP 0. 000
M 0. 000 0.00
106. 63700 0. 000 0. 00
0240 MATERI AL ALLOWANCE STOCKPI LE FOR 900MM RCP 0. 000
M 0. 000 0.00
106. 63700 0. 000 0. 00
0245 603-01420 1050 MM REI NFORCED CONCRETE Pl PE 36. 800 36. 800
M 0. 000 0.00
360. 00000 36. 800 13, 248. 00
0250 603-01480 1200 MM REI NFORCED CONCRETE Pl PE 16. 000 16. 000
M 0. 000 0.00
420. 00000 16. 000 6, 720. 00
0255 603-01600 1500 MM REI NFORCED CONCRETE Pl PE 22.700 22.700
M 0. 000 0.00
600. 00000 22.700 13, 620. 00
0255 MATERI AL ALLOWANCE STOCKPI LE FOR 1500 MM RCP 0.160
M 0. 000 0.00
246. 06200 0.160 39.37
0260 603-05018 450 MM REI NFORCED CONCRETE END SECTI ON 17. 000 17. 000
EACH 0. 000 0.00
550. 00000 17. 000 9, 350. 00
0265 603-05024 600 MM REI NFORCED CONCRETE END SECTI ON 28. 000 27. 000
EACH 0. 000 0.00
700. 00000 27.000 18, 900. 00



CONTI D C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 12710-BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: NH 0501- 040 ESTI MATE NO 0012 15: 07: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0270 603-05030 750 MM REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0275 603-05036 900 MM REI NFORCED CONCRETE END SECTI ON 3. 000 3. 000
EACH 0. 000 0. 00
1, 400. 00000 3. 000 4, 200. 00
0280 603-05042 1050 MM REI NFORCED CONCRETE END SECTI ON 1.000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1.000 1, 800. 00
0285 603-05048 1200 MM REI NFORCED CONCRETE END SECTI ON 1. 000 1.000
EACH 0. 000 0. 00
2, 200. 00000 1. 000 2, 200. 00
0290 603-05060 1500 MM REI NFORCED CONCRETE END SECTI ON 1.000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1.000 3, 200. 00
0295 603-33018 450 MM PI PE SAFETY END TREATMENT 6. 000 3. 000
EACH 1. 000 550. 00
550. 00000 4.000 2,200. 00
0300 603-33036 900 MM PI PE SAFETY END TREATMENT 1.000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1.000 1, 800. 00
0305 603-33042 1050 MM PI PE SAFETY END TREATMENT 1. 000 1.000
EACH 0. 000 0. 00
2, 100. 00000 1. 000 2, 100. 00
0310 603-33048 1200 MM PI PE SAFETY END TREATMENT 1.000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0315 603-33060 1500 MM PI PE SAFETY END TREATMENT 1. 000 1.000
EACH 0. 000 0. 00
4, 400. 00000 1. 000 4, 400. 00
0320 604-00305 INLET TYPE C (2 M 8. 000 4.000
EACH 0. 000 0. 00

1, 900. 00000 4. 000 7,600. 00



CONTI D: C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12710-BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: NH 0501- 040 ESTI MATE NO 0012 15: 07: 04

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0325 604-00310 INLET TYPEC (4 M 2.000 1. 000
EACH 0. 000 0.00
3, 200. 00000 1. 000 3, 200. 00
0330 604-25005 VANE GRATE INLET (2 M 5. 000 5. 000
EACH 0. 000 0. 00
1, 600. 00000 5. 000 8, 000. 00
0335 606-00301 *GUARDRAIL TYPE 3 (1905 MMV POST SPACI NG 2, 057. 600 1, 456. 750
M 0. 000 0. 00
36. 00000 1, 456. 750 52, 443. 00
0335 MATERI AL ALLOMNCE STOCKPI LE FOR GUARDRAI L TYPE 3 0. 000
M 0. 000 0. 00
18. 00000 0. 000 0. 00
0340 606-00715 *GUARDRAIL TYPE 7 (STYLE CA) (CONCRETE GLARE SCREEN) 1, 387. 500 0. 000
M 0. 000 0. 00
145. 00000 0. 000 0. 00
0345 606-01340 *END ANCHORAGE TYPE 3D 8. 000 5. 000
EACH 0. 000 0. 00
470. 00000 5. 000 2, 350. 00
0350 606-01370 *END ANCHORAGE TYPE 3G 0. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0355 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 7. 000 5. 000
EACH 0. 000 0. 00
1, 450. 00000 5. 000 7, 250. 00
0360 612-00001  *DELI NEATOR (TYPE I) 325. 000 0. 000
EACH 0. 000 0.00
12. 00000 0. 000 0. 00
0365 612-00002  *DELI NEATOR (TYPE I1) 87. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0370 612-00003  *DELI NEATOR (TYPE I11) 58. 000 0. 000
EACH 0. 000 0.00
14. 00000 0. 000 0. 00



CONTI D: Cl12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12710-BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: NH 0501- 040 ESTI MATE NO 0012 15: 07: 04

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0375 614-00011  *SI GN PANEL (CLASS I) 28. 740 0. 000
M 0. 000 0.00
135. 00000 0. 000 0. 00
0380 614-00012 *SIGN PANEL (CLASS I1) 30. 060 0. 000
M2 0. 000 0.00
220. 00000 0. 000 0. 00
0385 614-00200 *STEEL SIGN POST (U 2) 32. 400 0. 000
M 0. 000 0.00
7. 00000 0. 000 0. 00
0390 614-01502 *STEEL SI GN SUPPORT (50- MM ROUND) ( POST AND SOCKET) 91. 500 0. 000
M 0. 000 0.00
19. 00000 0. 000 0. 00
0395 614-01552  *STEEL SI GN POST (65 MV ROUND) (SLI PBASE) 131. 800 0. 000
M 0. 000 0.00
60. 00000 0. 000 0. 00
0400 614-03005 *CONCRETE FOOTI NG ( TYPE 5) 0. 000 0. 000
EACH 0. 000 0.00
1, 700. 00000 0. 000 0.00
0405 614-85115  *| MPACT ATTENUATOR ( QUADGUARD) 2.000 0. 000
EACH 0. 000 0.00
17, 500. 00000 0. 000 0. 00
0405 MATERI AL ALLOWANCE STOCKPI LE FOR QUADGUARD 0. 000
EACH 0. 000 0.00
10, 500. 00000 0. 000 0.00
0410 619-50320 DN100 PLASTI C PI PE 70. 000 70. 000
M 0. 000 0.00
65. 00000 70. 000 4,550. 00
0415 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 603
LS 0.081 10, 206. 00
126, 000. 00000 0. 684 86, 184. 00
0420 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 16. 500 0. 000
HOUR 0. 000 0.00
130. 00000 0. 000 0. 00
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PCN: 12710-BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: NH 0501- 040 ESTI MATE NO 0012 15: 07: 04

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0425 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
800, 000. 00000 1. 000 800, 000. 00
0430 627-00001  *PAVEMENT MARKI NG PAI NT 5, 340. 730 3, 086. 130
L 0. 000 0.00
9. 00000 3, 086. 130 27,775.17
0435 627-00005 *EPOXY PAVEMENT MARKI NG 2,416. 580 0. 000
L 0. 000 0.00
19. 00000 0. 000 0. 00
0440 629-01001  *SURVEY MONUMENT (TYPE 1) 1. 000 0. 000
EACH 0. 000 0.00
210. 00000 0. 000 0. 00
0445 630-00000 *FLAGG NG 15, 103. 250 10, 787. 900
HOUR 1, 500. 700 34,516. 10
23.00000 12, 288. 600 282, 637. 80
0450 630- 00007 *TRAFFI C CONTROL | NSPECTI ON 316. 000 110. 000
DAY 10. 000 1, 050. 00
105. 00000 120. 000 12, 600. 00
0455 630-00012 *TRAFFI C CONTROL NMANAGENENT 337.500 184. 000
DAY 21. 000 6, 930. 00
330. 00000 205. 000 67, 650. 00
0460 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 1. 000
EACH 0. 000 0.00
420. 00000 1. 000 420. 00
0465 630-80336  *BARRI CADE (TYPE 3 M B) (TEMPORARY) 7.000 3.500
EACH 0. 000 0.00
700. 00000 3.500 2, 450. 00
0470 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 11. 000 5. 500
EACH 0. 000 0.00
105. 00000 5. 500 577. 50
0475 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 72. 000 30. 000
EACH 0. 000 0.00
105. 00000 30. 000 3, 150. 00
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PCN: 12710-BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: NH 0501- 040 ESTI MATE NO 0012 15: 07: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0480 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 10. 000 5. 000
EACH 0. 000 0. 00
210. 00000 5. 000 1, 050. 00
0485 630-80357 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 2.000 0. 500
TYPE
) EACH 0. 000 0.00
800. 00000 0.500 400. 00
0490 630-80359 *PORTABLE MESSAGE S| GN PANEL 294. 000 102. 000
DAY 31. 000 4, 030. 00
130. 00000 133. 000 17, 290. 00
0495 630-80360 *DRUM CHANNELI ZI NG DEVI CE 500. 000 165. 500
EACH 0. 000 0.00
55. 00000 165. 500 9, 102. 50
0500 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 9. 000 4.500
EACH 0. 000 0. 00
55. 00000 4.500 247.50
0505 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 24.000 12. 000
EACH 0. 000 0.00
55. 00000 12. 000 660. 00
0510 630-80370 * CONCRETE BARRI ER ( TEMPORARY) 1, 046. 000 523. 000
M 0. 000 0. 00
85. 00000 523. 000 44, 455. 00
0515 630-80380 *TRAFFI C CONE 378. 000 23. 500
EACH 0. 000 0.00
21. 00000 23.500 493. 50
0520 630-85010 *1 MPACT ATTENUATOR ( TEMPORARY) 2.000 1. 000
EACH 0. 000 0. 00
4, 700. 00000 1.000 4, 700. 00
0525 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0530 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12710-BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: NH 0501- 040 ESTI MATE NO 0012 15: 07: 04

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0535 700-70020 F/ A ON-THE-JOB TRAI NEE 1,677. 600 1, 327. 600
EACH 109. 600 109. 60
1. 00000 1, 437. 200 1, 437. 20
0540 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700-70025 F/ A QUALITY | NCENTI VE PAYMENT -21, 418. 070 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0550 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700-70035 F/A FUEL COST ADJUSTMENT 12, 976. 080 0. 000
FA 7, 858. 950 7, 858. 95
1. 00000 7, 858. 950 7, 858. 95
0560 700-70100 F/ A RELOCATE WEATHER STATI ON 4,162. 660 4, 000. 000
FA 0. 000 0. 00
1. 00000 4, 000. 000 4, 000. 00
0600 607-11525 FENCE (PLASTIC) ( ENVI RONVENTAL PROTECTI ON) (CMD 003) 421. 000 421. 000
(MCR LI NE #1)
M 0. 000 0. 00
7. 99000 421. 000 3,363. 79
0605 603-10240 600 MM CSP ( STOCKPI LE DRAI NAGE) (CMD 005) (MCR LI NE 127. 100 127. 100
#2
) M 0. 000 0. 00
78. 67000 127. 100 9, 998. 96
0610 900-00006  ADDED | TEM (DOLLAR)/ (P. RED. AIR) (CONC. CL. D - BOX) -803. 250 -803. 250
(CBC #1) (CMO 006)
DOL 0. 000 0.00
1. 00000 -803. 250 -803. 25
0615 605-82200 FRENCH DRAIN (CBC #2) (CMO 007) (MCR LI NE #4) 43.280 43. 280
M 0. 000 0. 00
48. 54000 43. 280 2,100. 81
0620 900-00006  ADDED | TEM (DOLLAR)/ (PRI CE RED. #4 SIEVE) (ABC - CL. -685. 530 0. 000
1) (CMO 008)
DOL - 685. 300 -685. 30
1. 00000 - 685. 300 -685. 30



CONTI D C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 12710-BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: NH 0501- 040 ESTI MATE NO 0012 15: 07: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0625 900-00014  ADDED | TEM (LUMP SUM)/ (DELETE LONG TUDI NAL JOI NT -1.000 0. 000
STUDY) (CMD 009) (MCR LI NE #6)
LS -1. 000 -300. 00
300. 00000 -1.000 -300. 00
0630 900-00003 ADDED I TEM (CUBI C METER)/ (PIT RUN) (CMO 011) (MCR 1, 796. 000 855. 000
LI NE #5
) VB 941. 000 9, 033. 60
9. 60000 1, 796. 000 17, 241. 60
0635 900-00014  *ADDED | TEM (LUMP SUM/ (MOBI LI ZATI ON) (ROCK FALL 1. 000 0. 000
PROTECTI ON) ( CMD 010)
LS 0. 000 0. 00
3, 200. 00000 0. 000 0.00
0640 203-01582 TRUCK (DUMP) (ROCK FALL PROTECTI ON) ( CMD 010) 25. 500 0. 000
HOUR 11. 000 660. 00
60. 00000 11. 000 660. 00
0645 203-01590 FRONT END LOADER ( RUBBER) (ROCK FALL PROTECTION) (CMD 74.330 0. 000
010
) HOUR 23.000 1, 656. 00
72.00000 23.000 1, 656. 00
0650 211-01200 *ROCK ANCHOR (ROCK FALL PROTECTI ON) ( CMD 010) 415. 190 0. 000
M 0. 000 0.00
110. 00000 0. 000 0.00
0655 607-55100 *W RE MESH (ROCK FALL PROTECTI ON) (CMO 010) 11, 385. 570 0. 000
M2 0. 000 0. 00
15. 95000 0. 000 0.00
0660 900-00007  ADDED | TEM (EACH)/ (CMD 013) ( OVERWEI GHT TRUCK -48. 000 0. 000
PENALTI ES)
EACH 0. 000 0.00
20. 00000 0. 000 0.00
0665 213-00011  MUILCHI NG (HYDRAULI C) (ADDED | TEM (CMO 014) (MCR LINE 1.170 0. 000
#7
) HA 0. 000 0. 00
1, 650. 00000 0. 000 0.00
0670 900-00014  ADDED I TEM (LUMP SUM)/ EQUI TABLE ADJUSTMENT FOR 1. 000 0. 000
#105- 008, (CMD 015)
Ls 0. 000 0.00
63, 355. 25000 0. 000 0.00
0675 900-00007  ADDED | TEM ( EACH)/ QUADGUARD UPGRADE, (CMD 016) 2.000 0. 000
EACH 0. 000 0. 00

12, 760. 00000 0. 000 0. 00



CONTI D C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 12710-BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: NH 0501- 040 ESTI MATE NO 0012 15: 07: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0680 900- 00006  ADDED | TEM (DOLLAR)/ MOB. FOR EXTRA W RE MESH WORK, 2, 750. 000 0. 000
(OMD 017) (MCR LINE #8)
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 217-00020 HERBI Cl DE TREATMENT (ADDED |TEM (CMD 018) (MCR LINE 1. 000 0. 000
#9
) HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0690 700-70530  F/ A DRAI NAGE | MPROVEMENT COL9 MCR LI 10 (DELETED 0. 000 0. 000
10/ 20/ 03 BY CC23 MCR LI 16 SEE 0715)
FA 0. 000 0. 00
10, 550. 00000 0. 000 0. 00
0695 700-70034 F/ A GROUTED RI PRAP RUN DOWN CO20 MCR LI 11(DEL. BY 0. 000 0. 000
coR3 SEE 0720
FA 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
0700 700-70035 F/ A RIPRAP RUN DOWN CO21 MCR12 (DELETED BY COR3 MCRLY 0. 000 0. 000
SEE #0720)
FA 0. 000 0. 00
8, 700. 00000 0. 000 0. 00
0705 606-01385 END ANCHOR TY 3J (MCR LINE #14) (CMD 022) ADDTI ON OF 1. 000 0. 000
END ANCHORAGES
EACH 0. 000 0. 00
632. 50000 0. 000 0. 00
0710 606-01390  END ANCHOR TY 3K (MCR LINE #15) (CMD 022) ADDTI ON OF 1. 000 0. 000
END ANCHORAGES
EACH 0. 000 0. 00
1, 309. 00000 0. 000 0. 00
0715 700-70530 F/ A DRAI NAGE | MPROVEMENT (ADDED I TEM (CMD 023) (MR 15, 480. 650 0. 000
LI NE #16)
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0720 700-70034  *FORCED ACCOUNTS CONSTRUCT GROUTED RI PRAP RUN DOWN 23, 763. 350 0. 000
(OMD 023, MCR LI NE #17)
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700-70035 F/ A CONSTRUCT RI PRAP RUN DOWN (CMD 023, MCR LI NE #18) 5, 029. 600 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 612-00060 REFLECTCR (MEDI AN BARRI ER) (LDS MARKERS) (CMD 024, MCR 147. 000 0. 000
LINE # 19)
EACH 0. 000 0. 00

23. 34000 0. 000 0. 00
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PCN: 12710-BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: NH 0501- 040 ESTI MATE NO 0012 15: 07: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0735 900-00007  ADDED | TEM (EACH)/ QUAD BEAM FENDER PANEL ASSEMBLY 6. 000 0. 000
(CMD 025) (MCR LINE # 20)
EACH 0. 000 0.00
499. 00000 0. 000 0.00
0740 614-80324 BARRI CADE (TY 3 M D) (MCR LINE #21) (CMD 026) 1. 000 0. 000
EACH 0. 000 0.00
1, 799. 33000 0. 000 0.00
0745 614-00220  STEEL SIGN POST (63.5X63.5 MM T) (MR LINE #22) (CMO 3. 060 0. 000
027
) M 0. 000 0. 00
204. 81000 0. 000 0.00
0750 627-30405 PREFORM THERMOPLASTI C PVMI NKG (WS) (MCR LI NE #23) 5. 760 0. 000
(CMVD 028)
M2 0. 000 0.00
170. 20000 0. 000 0.00
0755 620-00002 FIELD OFFICE (CL 2) (W TH SANI TARY FACILITY) (CMD 029) 1. 000 0. 000
(MCR LINE #24)
EACH 0. 000 0.00
6, 190. 00000 0. 000 0.00
0760 627-00070  PREFORM THERMOPLASTI C PVMI MKG (MCR LI NE #25) (CMD 18. 000 0. 000
030
) M2 0. 000 0.00
83. 87000 0. 000 0.00
0765 613-40000 CONC FOUNDATI ON PAD (MCR LI NE #26) (CMD 031) 1. 000 0. 000
EACH 0. 000 0.00
1, 024. 78000 0. 000 0.00

CAT 0200 CURRENT AMI $11,023,785.87 $ 683, 224.82 $ 8, 740, 958. 73
CAT NO0300 STRUCTURE |-03-T

0565 206- 00000 STRUCTURE EXCAVATI ON 1, 159. 000 1, 159. 000
MB 0. 000 0. 00
8. 00000 1, 159. 000 9, 272. 00
0570 206-00100 STRUCTURE BACKFI LL (CLASS 1) 2, 059. 000 2, 059. 000
VB 0. 000 0. 00
30. 00000 2,059. 000 61, 770. 00
0575 601-03030 CONCRETE CLASS D (BOX CULVERT) 567. 000 567. 000
MB 0. 000 0. 00

420. 00000 567. 000 238, 140. 00
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PCN: 12710-BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: NH 0501- 040 ESTI MATE NO 0012 15: 07: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE |-03-T
0580 602-00000 *REI NFORCI NG STEEL 54, 720. 000 54, 720. 000
KG 0. 000 0.00
1. 10000 54, 720. 000 60, 192. 00
CAT 0300  CURRENT AMI $  369,374.00%$ 0.00$ 369,374.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0585 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0590 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
40, 000. 00000 1. 000 40, 000. 00
0595 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
CAT 0400  CURRENT AMT $ 81, 000.00 $ 0.00% 81, 000. 00

PROQIECT TOTAL

CURRENT AMI $11, 474,159.87 $

683,224.82% 9,191, 332.73



